
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/08/2014

Contract Location: Time Allowed:

1.556 MILES OF WIDENING AND RECONSTRUCTION ON SR 138 (CHARLO

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

08/17/2012

07/31/2012

10/02/2012

10/09/2012

10/30/2012

00/00/0000

00/00/0000

767 Days

11/14/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 58.54

449 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,701,482.29

$4,140,433.58

$1,281,791.41

72.74%

Counties:

Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007103      $4,701,482.30 $4,140,433.59 $1,281,791.42 72.74% $49,924.73

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/08/2014

Project Number: 0007103      SR 138 (CHARLOTTE ROWELL BLVD) - WIDENING & RCNS

 

CSSTP-0007-00(103)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,735,752.68 $2,695,812.90 $39,939.78

Non-Participating $683,938.20 $673,953.25 $9,984.95

Total Earnings $3,419,690.88 $3,369,766.15 $49,924.73

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,419,690.88 $3,369,766.15 $49,924.73

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,419,690.88 $3,369,766.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $49,924.73

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/08/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 163-0240     MULCH TN  675.000 370.211

 140.000 8.670

 

 

378.881 $1,213.80 $53,043.34

0045 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  2.000 3.750

 400.000 .000

 

 

3.750 $.00 $1,500.00

0130 167-1500     WATER QUALITY INSPECTIONS MO  24.000 13.000

 500.000 1.000

 

 

14.000 $500.00 $7,000.00

0170 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,776.600 28,897.050

 15.450 313.500

 

 

29,210.550 $4,843.58 $451,303.00

0175 318-3000     AGGR SURF CRS TN  431.600 900.620

 15.450 .000

 

 

900.620 $.00 $13,914.58

0190 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  7,764.500 7,860.710

TL & H LIME 60.000 300.770

 

 

8,161.480 $18,046.20 $489,688.80

0200 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,882.400 3,471.010

L & H LIME 61.700 173.660

 

 

3,644.670 $10,714.82 $224,876.14

0205 413-1000     BITUM TACK COAT GL  2,713.840 2,167.000

 2.850 113.000

 

 

2,280.000 $322.05 $6,498.00

0215 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  6,665.000 5,206.190

 24.500 60.667

 

 

5,266.857 $1,486.34 $129,038.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/08/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 84.800

 36.880 .000

 

 

84.800 $.00 $3,127.42

0245 550-1303     STORM DRAIN PIPE, 30 IN, H 20-25 LF  51.000 56.600

 63.050 .000

 

 

56.600 $.00 $3,568.63

0270 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 535.000 .000

 

 

3.000 $.00 $1,605.00

0325 634-1200     RIGHT OF WAY MARKERS EA  112.000 .000

 105.000 47.000

 

 

47.000 $4,935.00 $4,935.00

0585 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  137.000 .000

 45.000 73.150

 

 

73.150 $3,291.75 $3,291.75

0640 500-3200     CLASS B CONCRETE CY  6.450 7.220

 575.000 .000

 

 

7.220 $.00 $4,151.50

0660 441-0301     CONC SPILLWAY, TP 1 EA  1.000 .000

 1550.000 1.000

 

 

1.000 $1,550.00 $1,550.00

0780 150-1000     TRAFFIC CONTROL - LS  1.000 .904

 60950.000 .063

CSSTP-0007-00(103)

 

.967 $3,839.85 $58,938.65



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/08/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

81  210-0250     UNDERCUT EXCAVATION CY  .000 749.996

 5.000 .000

                                                            

                                                            

749.996 $.00 $3,749.98

Category Amount: $50,743.39 $1,461,779.79

Category Number: 0030 ASPHALT CEMENT PRICE ADJUSTMENT 

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -13,616.730

 1.000 -818.660

(IN# 1)

                                                            

-14,435.390 $-818.66 ($14,435.39)

Category Amount: $-818.66 $-14,435.39

Project Total Amount: $49,924.73 $3,419,690.88


